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Lessons Learned Statement: Revision of the Fee Curve.

Discussion of Activities: When it became apparent that the contractor was going to
achieve the maximum allowable fee, the Federal staff realized they would have to take
action to make sure that the contractor maintained a sense of urgency through the end of
the contract. Rocky Flats staff devised an extension to the fee curve based on a smaller
total project cost. The contractor agreed to take on additional scope for the opportunity to
earn more by saving more. The contractor for the extension would earn $0.20 for every
dollar savings earned for DOE.

Analysis (May be incorporated into the Discussion): Federal and Contractor Staff needs
to keep a mindset of urgency. This closure site has been a very dynamic environment
requiring safety decisions and solutions to be short turn around times, innovative,
effective, and practical to implement under the conditions at hand. One must either be
part of solutions or get out of the way.

Recommended Actions: Make sure provisions are in place to keep a sense of urgency in
place.

Estimated Savings/Cost Avoidance (if applicable): $400,000
Originator: Lisa Treichel
Contact: Charles Dan & Greg Moore
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